COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 29/ 2010

ESTI MATE SUMVARY 15: 14: 39
CONTI D: C17692 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN 17692-BI D COFRS REPCORTI NG CATEGCRY: 4 FACS REF NO
CONTRACT DESCRI PTI ON\: TI ME CHARGED: 26.0 DAYS TI VE ALLOW 35 WORK DAYS
SH 93 SI GNAL REBUI LD PERCENT TI ME: 74. 29 ORI G TI ME ALLOW 35 WORK DAYS
PRQJECT NO Q0931-028
SH 93 SI GNAL REBUI LD
NAME OF ROAD: 093A
PRQIECT COUNTI ES: BOULDER, REGQ ON 4
CONTRACTOR:
WL. CONTRACTGRS, | NC. PAY PERI OD ENDI NG 10/ 25/ 2010 DATE TI ME STARTED 07/ 26/ 2010
5920 LAVAR STREET DATE LET 04/ 22/ 2010 DATE WORK BEGAN
DATE AWARDED 04/ 29/ 2010 DATE Tl ME STOPPED
DATE CONTRACT EXECUTED 05/19/ 2010 DATE ACCEPTED
ARVADA CO 80003 303-422-7985 DATE NOTI CE TO PROCEED 07/ 26/ 2010
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 218, 453. 10 PARTI Cl PATI NG $ 125. 00 $ 0.00
AVARD PRQJECT AMT: $ 218, 837. 75 NON- PARTI CI PATI NG 212, 810. 36 159, 892. 16
PERCENT COVPLETE: 97. 47% TOTAL EARNI NGS 212, 935. 36 159, 892. 16
FUNDS AVAI LABLE: $ 5,517.74 STOCKPI LED MATERI ALS 0. 00 -17,800. 00
GROSS EARNI NGS 212,935. 36 142,092. 16
TOTAL CLAI MVB: $ 0. 00 RETAI NAGE -3,282.57 -1,754. 17
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARN NGS 209, 652. 79 140, 337. 99
LI QUI DATED DANVAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 209, 652. 79 140, 337. 99
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 140, 337. 99

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17692 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17692-BI D ESTI MATE RUN 10/ 29/ 2010
PRQIECT: 00931- 028 ESTI MATE NO 0003 15: 14: 39
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00828  REMOVAL CF TRAFFIC SI GNAL EQUI PVENT 1.000 0. 000
LS 1.000 1, 050. 00
1, 050. 00000 1.000 1, 050. 00
0010 202-00840  REMOVAL CF TRAFFIC SI GNAL POLE 4.000 0. 000
EACH 4.000 460. 00
115. 00000 4.000 460. 00
0015 202-00890  REMOVAL CF SPAN W RE CABLE 434. 000 0. 000
LF 434.000 499. 10
1. 15000 434.000 499. 10
0020 208-00002  EROSI ON LGG (12 I NCH) 152. 000 152. 000
LF 0. 000 0. 00
7.50000 152. 000 1, 140. 00
0025 208-00045  CONCRETE WASHOUT STRUCTURE 0. 000 0. 000
EACH 0. 000 0. 00
991. 00000 0. 000 0. 00
0030 208-00103  REMOVAL AND DI SPCSAL CF SEDI MENT (LABOR) 0. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0. 00
0035 503-00036  DRILLED CAl SSON (36 | NCH) 30. 000 30. 000
LF 0. 000 0. 00
155. 00000 30. 000 4, 650. 00
0040 503-00042  DRILLED CAl SSON (42 | NCH) 42. 000 42.000
LF 0. 000 0. 00
175. 00000 42.000 7, 350. 00
0045 613-00201  *2 | NCH ELECTRI CAL CONDUI T ( JACKED) 943. 000 943. 000
LF 0. 000 0. 00
11. 00000 943. 000 10, 373. 00
0050 613-00301  *3 INCH ELECTRI CAL CONDUI T ( JACKED) 756. 000 756. 000
LF 0. 000 0. 00
12. 00000 756. 000 9,072. 00
0055 613-01200 2 I NCH ELECTRI CAL CONDUI T (PLASTI Q) 755. 000 755. 000
LF 0. 000 0. 00

9. 50000 755. 000 7,172.50



CONTI D: C17692 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17692-BI D ESTI MATE RUN 10/ 29/ 2010
PRQJECT: C0931- 028 ESTI MATE NO 0003 15: 14: 39

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0060 613-01300 3 I NCH ELECTRI CAL CONDUI T ( PLASTI ) 174. 000 174. 000
LF 0. 000 0.00
10. 50000 174. 000 1, 827. 00
0065 613-10000 WRING 1. 000 0. 000
LS 1. 000 4, 015. 00
4, 015. 00000 1. 000 4,015. 00
0070 613-70400  LUM NAI RE H GH PRESSURE SODI UM (400 WATT) 4. 000 0. 000
EACH 4. 000 1, 320. 00
330. 00000 4. 000 1, 320. 00
0075 614-00011  SIGN PANEL (CLASS 1) 45. 000 0. 000
SF 45. 000 1, 125. 00
25. 00000 45. 000 1, 125. 00
0080 614-70150  PEDESTRI AN Sl GNAL FACE (16) ( COUNTDOMN) 8. 000 0. 000
EACH 8. 000 4, 864. 00
608. 00000 8. 000 4, 864. 00
0085 614-70336  TRAFFIC SI GNAL FACE (12-12-12) 10. 000 0. 000
EACH 10. 000 6, 650. 00
665. 00000 10. 000 6, 650. 00
0090 614-70560  TRAFFIC SI GNAL FACE (12-12-12-12-12) 8. 000 0. 000
EACH 8. 000 8, 800. 00
1, 100. 00000 8. 000 8, 800. 00
0095 614-72860  PEDESTRI AN PUSH BUTTON 8. 000 0. 000
EACH 8. 000 1, 120. 00
140. 00000 8. 000 1, 120. 00
0100 614-72866  FIRE PREEMPTION UNI T AND TI MER 1. 000 0. 000
EACH 1. 000 6, 000. 00
6, 000. 00000 1. 000 6, 000. 00
0105 614-72886 | NTERSECTI ON DETECTI ON SYSTEM ( CAMVERA) 4. 000 0. 000
EACH 4. 000 25, 300. 00
6, 325. 00000 4. 000 25, 300. 00
0105 MATERI AL ALLOMNCE VI DEO CAVERA 4. 000
EACH -4.000 -17, 800. 00

4, 450. 00000 0. 000 0. 00



CONTI D C17692 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 17692-BI D ESTI MATE RUN 10/ 29/ 2010
PRQIECT: 00931- 028 ESTI MATE NO 0003 15: 14: 39
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 614-81135 TRAFFI C SI GNAL- LI GHT POLE STEEL (1-35 FOOT MAST ARM 2.000 0. 000
EACH 2.000 23, 000. 00
11, 500. 00000 2.000 23, 000. 00
0115 614-81155 TRAFFI C SI GNAL- LI GHT POLE STEEL (1-55 FOOT MAST ARM 1. 000 0. 000
EACH 1. 000 13, 325. 00
13, 325. 00000 1. 000 13, 325. 00
0120 614-81160 TRAFFI C SI GNAL LI GHT POLE STEEL (1-60 MAST ARM FOOT) 1. 000 0. 000
EACH 1. 000 15, 750. 00
15, 750. 00000 1. 000 15, 750. 00
0125 614-86105 TELEMETRY ( FI ELD) 1. 000 0. 000
EACH 1. 000 4,725.00
4,725. 00000 1. 000 4,725.00
0130 614-86246 CONTRCLLER ( TYPE 170E- HC11) 1. 000 0. 000
EACH 1. 000 14, 750. 00
14, 750. 00000 1. 000 14, 750. 00
0135 614-86800 UNI NTERRUPTED POWNER SUPPLY 1. 000 0. 000
EACH 1. 000 5, 501. 00
5, 501. 00000 1. 000 5, 501. 00
0140 626-00000 *MOBI LI ZATI ON 1. 000 0. 500
LS 0. 500 2,096. 50
4,193. 00000 1. 000 4,193. 00
0145 627-30410 * PREFORMVED THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOP 236. 000 228. 000
LIN
B SF 8. 000 120. 00
15. 00000 236. 000 3, 540. 00
0150 630-00000 *FLAGGE NG 122.500 9. 000
HOUR 113.500 3, 064. 50
27.00000 122.500 3, 307.50
0155 630-00003 *UNI FORVED TRAFFI C CONTROL 32. 000 0. 000
HOUR 0. 000 0. 00
18. 50000 0. 000 0. 00
0160 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 21. 000 1. 000
DAY 20. 000 1,720. 00

86. 00000 21. 000 1, 806. 00



CONTI D C17692 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 17692-BI D ESTI MATE RUN 10/ 29/ 2010
PRQIECT: 00931- 028 ESTI MATE NO 0003 15: 14: 39
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 630-00012  *TRAFFI C CONTROL MANAGEMENT 18. 000 5. 000
DAY 13. 000 7,046. 00
542. 00000 18. 000 9, 756. 00
0170 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL Sl ZE B) 40. 000 11. 000
EACH 25. 000 1, 875. 00
75. 00000 36. 000 2,700. 00
0173 630-80344  CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 109. 000 54. 500
SF 43. 600 1, 290. 56
29. 60000 98. 100 2,903.76
0175 630-80358  *ADVANCE WARNI NG FLASH NG OR SEQUENCI NG ARROW PANEL (C 1. 000 0. 000
TYP
® EACH 0. 900 445. 50
495. 00000 0. 900 445. 50
0180 630-80360  *DRUM CHANNELI ZI NG DEVI CE 20. 000 10. 000
EACH 8. 000 200. 00
25. 00000 18. 000 450. 00
0185 630-80380  *TRAFFI C CONE 200. 000 30. 000
EACH 150. 000 450. 00
3.00000 180. 000 540. 00
0190 630-85040  *| MPACT ATTENUATOR ( TRUCK MOUNTED ATTENUATOR) 1. 000 0. 000
TEMPORARY)
( EACH 0. 900 3,330. 00
3, 700. 00000 0. 900 3,330. 00
0195 700-70010  F/A M NOR CONTRACT REVI SI ONS 1, 773. 600 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0200 700-70011  F/ A PARTNERI NG 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0205 700-70016  F/A FUEL OOST ADJUSTMENT 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0210 700-70022 F/A QJIT COLORADO TRAI NI NG PROGRAM 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D C17692 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17692-BI D ESTI MATE RUN 10/ 29/ 2010
PRQJECT: C0931- 028 ESTI MATE NO 0003 15: 14: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0215 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0220 700-70082 F/ A FURNI SH & I NSTALL ELECTRI CAL SERVI CE 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0225 700-70380 F/ A ERCSI ON CONTROL 2,000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 218,328.10 $ 142,092.16 $ 212, 810. 36
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0235 620-00020 SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
125. 00000 1. 000 125. 00
CAT 0400 CURRENT AMI  $ 125.00 $ 0.00$ 125. 00
PRQJIECT TOTAL CURRENT AMI  $ 218,453.10 $ 142,092.16 $ 212, 935. 36



